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March 8, 2005 

Sent via Federal Express 

Mr. Dion Novak 
Superfiind Division 
United States Enviromnental Protection Agency, Region 5 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - February 2005 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during February 2005. 

I. Activities Conducted During Reporting Month 

The following aetivities were conducted during the reporting period: 

• Submitted responses to issues raised in the USEPA's January 27, 2005 comments 
concerning the draft RI Report in a letter dated February 2, 2005. 

• Received/diseussed a letter from USEPA dated February 21, 2005, which 
concerned the RI Report and future RI Report Addendum. 

• Submitted final replacement pages for RI Report to USEPA on February 
25, 2005. 

II. Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 
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V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 

VL Activities Plahned for Next Reporting Month 

The following activities are planned for March 2005: 

• ENVIRON has requested a conference call with the Agency to discuss certain 
issues pertaining to the scope of work for the RI Report Addendum and the work 
items for the Addendum discussed in USEPA's February 21,2005 letter. 

• Following the clarifications received during this discussion and agreement on the 
scope of work, work on the Addendum will be initiated. 

If you have any questions conceming this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.O. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA, Region 5 
Mr. Rick Lanham - lEPA, Bureau of Land 
Ms. Lisa Cundiff- CH2M Hill 
John Ix, Esq. - Dechert 
Mr. Paul Harper - Eagle-Picher 
Mr. Gordon Kuntz - Sherwin-Williams Company 
Dr. Roy Ball - ENVIRON International Corporation 

• .'1 - • ' V' 5 '• i •. 






